FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF SEPTEMBER 2011

Date: September 30, 2011

CONTRACTOR: Maxum Construction of Hawaii, LLC.

17 Eedadua S5
ADDRESS: 5-SencHsland-Access-Road-Box-112 Contract No. 60446 1
City, State ZIP: Honolulu, Hi 98819 Awbas wlzi- for - DAGS Job No. 42.26-7448

PROJECT TITLE: Hawaii Convention Center 2nd & 3rd Floor Planter ~ Repairs and Improvements

CONTRACT FOR [NSPECTION BRANCH USE

[ WSUBMITTAL REGISTER | L COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 267,429.00  Ipus MONTHLY: [%ROJECTSCHEDULE
u/{mw REPORTS 1] PAYROLL AFFIDAVT

MONTHLY ESTIMATE CHECKLIST Hémmcr NUMBER

[“@DJECT NAME AND LOCATION

CHANGE ORDERS
Total § 11,915.00
Adjusted Contract Amount $ 279,344.00
WORK ACCOMPLISHED 45,0l ¢ Basic Contract Change Order Total
N A 2 545029.60 .
Completed to Date ~£00.00% 3 26Z,429.00 0.00% $ - $ 267-429.00. 2‘55,%27:00
(7,964 .60 ,
Retained REDUCED [ | $ 4820300 $ - $ 4820800 (796440
AH7ELS. 00
Amount Subject to Payment $ 7 - $ - $  .249.226-00- 297,‘5(”9“)
Payments to Date $ - $ . $ -
Payments Now Due $  -249:296:00- 3 $ - $  —249:226:00 227 32200
Payment No. FINAL[ ] 1 2%7, Bb5.L0
Remarks:
1. Computed and Checked by: 2. | certify that the above bill Is correct, just, that payment has not been received, and
alt payroll affidavits have been submitted, ar¢ current, or proper deductive exclusions
/D ,—2_ [ . 9’0 f/ have been made to this request; and least 80% of our workforce resides in Hawaii,
3. Recgdmmendeod: Projuct Inspecior or Engineer Date:

] Maxum Consfruction of Hawaii, LLC.
k .
«JQVLWL L"‘—* /D 2/ Z'D[ { Narme of Contractor

4. Recemmarn Area EngmnalfAmhwtscl Date: . . .
/ 1 D [ J 1 , / b ¢ )
/é}” 21 \ Iikinddpateal oy /0/%/ s
¢. e Branch Chief or District Engineay Date: By fignature /Title: 7 Dats
.". certiies that change Dr:ers I:av been issued and the work performed. " ) ‘/ m/g%’d‘éfév o

"+ State Public Works Administrator Date.




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2011

CONTRACTOR: Maxum Construction of Hawaii, LLC. Contract No.: 60446
PROJECT TITLE: Hawaii Convention Center 2nd & 3rd Floor Planter ~ Rep DAGS Job No.: 42-26-7448
[ ]
% CONTRACT]
(@] LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
G PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL %) RETAINED
255299 | Goibb 2. 74
Maxum Construction of Hawal General Contractor BC-26380 $267,429| -$267%420| 100.50% 5% =37 A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
i‘iff‘!fr {co i 0o

1 |Akahi Services Landscaping C-16412 $19,802| 5487995 E600% 5% 565"
2 |Beachside Roofing Membrane Roofing BC-22075 583,465 $83,465] 100.00% 5% £4,173
#DIVIO! | 10% $0
#DWAL | 10% $0
#DIVIO! 10% 50
gowvio! | 10% $0
#OVI0L | 10% $0
HDIVIOL | 0% $0
#DNVIOL | 10% $0
HDIVIO! 10% $0
#ovol [ 10% $0
H#HWIO! | 10% $0
#HOVIL | 10% 50
#Hov | 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#owvior | 10% $0
#viot | 10% $0

Total Retained from Subs <$4:8321B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | -$48;203] |

I certify that the above retentions are correct for this request,

‘e Checked/Verified by:

Maxum Construction of Hawaii, LLC.

me of (‘Zon:ractorﬁ , | ﬁg
%WW%\ /Z) /(([}/)/p/’/ Inifial - Project Inspector or Engineer
/[

By’Signalure Date

NQOTE:
Columnar fotals shall be equal in dallar value to that on
the Monthiy Estimate Sheet



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI

Bepartment of Accounting and General Services

Division of Public Works

For the Month of: SEPTEMBER 2011

CONTRACTOR: Maxum Construction of Hawaii, LLC. Contract No.: 60446

PROJECT TITLE: Hawaii Convention Center 2nd & 3rd Floor Planter ~ R« DAGS Job No.: 42-26-7448
a CHANGE
ch ORDER
o] LICENSE CHANGE ORDER] COMPL. %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO, AMOUNT| TO DATE| CMPL % RETAINED

Maxum Construction of HawalGeneral Contractor ABC-23456 511,915 30 0.00% 5% $0[A

CHARGE]
ORDER SUB]|
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE( CMPL %, RETAINED
#OIVIO 10% 50
#DIV/0! 10% 50
#DIV/0! 10% $0
#DIVI0 10% 30
#DIV/0! W% 30
#DIV/D! 10% $0
HDIVAL 10% $0
HDIVIO! 10% 50
#DIV/Q! 10% 50
#DIVIO! 10% S0
#DIV/C! 10% 50
#DIVID! 10% 50
HOIV/0! 10% 0
#DIVI)! 10% $0
#DIV/0! 10% $0
#DIVI0 0% 50
#DIV/0} 0% 30
#DIV/ID! 10% $0
Total Retained from Subs $0|B
e RN N A B R B N BH NN NN NN BAN NN N

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

Maxum Construction of Hawaii, LLC.

%%%nﬁﬁy 1004/ >v1(

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

-eS

Initial - Project inspector or Enginger



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: HAWAII CONVENTION CENTER - 2ND AND 3RD FLOOR PLANTER
REPAIRS AND IMPROVEMENTS

BILLING MONTH: September-11 DAGS JOB NO.: 4 2-26-7448 CONTRACT NO.: 60446
CONTRACTOR: MAXUM CONSTRUCTION OF HAWAII, LLC

VENDOR CODE: 32106800

Original Contract Payment Suffix:

Suffix Fund Symbol Amount Earned Retainage Amount Due
03 Ti2-232ZM $255,822.00 $17.204.00 $237,645.00
Totals:  $255829.00 | $17,964.00 $237,865.00
Change Order Payment Suffix:
Suffix Eund Symbol Amount Earned Retainaage Amount Due

TOta|5: S, o eeme = —- S v W U A kAt ey e e
Grand Total: $255,829.00 | $17,964.00 _ $237,865.00

j0/24 /2011

DATE
K o i
! (This Section for Administrative Services Office Use Only) K

" Vendor Code 32106800

-+ Cost Code 3A1

Voucher No. I .U_)_...?“'q M‘S‘?«'

© verified By .. {»" ‘mm\“




